COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 06/ 2021

ESTI MATE SUMVARY 16: 35: 21
CONTI D: C21211 ESTI MATE NO 0003 PROG SPEC YR: 2005
PCN: 21211-BID COFRS REPORTI NG CATEGCRY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TI ME CHARGED: 48.5 DAYS TI ME ALLOW 110 WORK DAYS
US24 W LKERSON PASS SAFETY | MP PERCENT TI ME: 44.09 ORI G TI ME ALLOW 110 WORK DAYS
PRQJECT NO. STR0242- 075
US24 W LKERSON PASS SAFETY | MP
NAVE OF ROAD:
PRQIECT COUNTI ES: PARK
CONTRACTOR:
TEZAK HEAVY EQUI PMENT CO., | NC. PAY PERI OD ENDI NG 09/ 25/ 2021 DATE TI ME STARTED 04/26/2021
205 Tunnel Drive DATE LET 04/ 01/ 2021 DATE WORK BEGAN 05/ 24/ 2021
DATE AWARDED 04/15/ 2021 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/26/2021 DATE ACCEPTED
CANON CI TY CO 81212 (719) 269-1173 DATE NOTI CE TO PROCEED 04/26/2021
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQJIECT AMI: $  2,987,924.23 PARTI Cl PATI NG $ 1,173, 474. 40 $ 207, 111. 68
AWARD PRQIECT AM: $  2,841,807.59 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 39. 27% TOTAL EARNI NGS 1,173, 474. 40 207, 111. 68
FUNDS AVAI LABLE: $ 1,814, 449.83 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1,173, 474. 40 207,111. 68
TOTAL CLAI MS: $ 0.00 RETAI NAGE -31,924.99 -6,213.36
SECURI TI ES ENCUMBERED 0. 00 0. 00
NET EARNI NGS 1, 141, 549. 41 200, 898. 32
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0. 00 0. 00
AMOUNT  DUE 1, 141, 549. 41 200, 898. 32
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 200, 898. 32

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D c21211 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21211-BID ESTI MATE RUN 10/ 06/ 2021
PRQJECT: STR0242- 075 ESTI MATE NO 0003 16: 35: 21
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 0. 750
LS 0. 250 2,327.91
9, 311. 65000 1. 000 9, 311. 65
0010 202-00010 *Renoval of Tree 413. 000 413. 000
EACH 0. 000 0. 00
115. 65000 413. 000 47,763. 45
0015 202-00090 Renoval of Delineator 68. 000 10. 000
EACH 29. 000 191. 11
6. 59000 39. 000 257.01
0020 202-00201 Renoval of Curb 404. 000 0. 000
LF 404. 000 2,432.08
6. 02000 404. 000 2,432.08
0025 202-00220 Renoval of Asphalt Mat 4,264. 000 712.000
Sy 528. 000 1,779. 36
3.37000 1, 240. 000 4,178. 80
0030 202-00240 *Renpval of Asphalt Mat (Pl aning) 1, 761. 300 0. 000
SY 0. 000 0. 00
6. 87000 0. 000 0. 00
0035 202-00810 Renoval of Ground Sign 8. 000 3. 000
EACH 2.000 81.70
40. 85000 5. 000 204. 25
0040 202-00821 Renoval of Sign Panel 1. 000 0. 000
EACH 0. 000 0. 00
86. 36000 0. 000 0.00
0045 202-01300 *Renpval of End Anchorage 2.000 0. 000
EACH 0. 000 0. 00
210. 39000 0. 000 0. 00
0050 202-04002 Clean Cul vert 8. 000 8. 000
EACH 0. 000 0. 00
1, 144.39000 8. 000 9,155.12
0055 202-05026  *Sawi ng Asphalt Material (6 Inch) 7,154. 000 6,911. 000
LF 0. 000 0. 00

2.05000 6, 911. 000 14, 167. 55



CONTI D: c21211 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21211-BID ESTI MATE RUN 10/ 06/ 2021
PRQJECT: STR0242- 075 ESTI MATE NO 0003 16: 35: 21
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203-00060 Enbankment Material (Conplete In Place) 15, 000. 000 12, 500. 000
cY 2, 500. 000 105, 875. 00
42. 35000 15, 000. 000 635, 250. 00
0065 203-01500 Bl adi ng 140. 000 0. 000
HOUR 0. 000 0. 00
158. 55000 0. 000 0.00
0070 203-01550 Dozi ng 20. 000 0. 000
HOUR 0. 000 0. 00
135. 45000 0. 000 0. 00
0075 203-01594 Conbi nati on Loader 60. 000 0. 000
HOUR 0. 000 0. 00
118. 19000 0. 000 0.00
0080 203-01597 Pot hol i ng 40. 000 0. 000
HOUR 0. 000 0. 00
173. 74000 0. 000 0. 00
0085 207-00205 Topsoi | 3, 818. 000 1, 750. 000
cY 20. 000 272.00
13. 60000 1, 770. 000 24,072.00
0090 208-00002 *Erosion Log Type 1 (12 Inch) 4, 660. 000 1, 763. 000
LF 0. 000 0.00
5. 59000 1, 763. 000 9, 855. 17
0095 208-00012 *Erosion Log Type 1 (9 Inch) 60. 000 0. 000
LF 0. 000 0. 00
5. 69000 0. 000 0.00
0100 208-00020 *Silt Fence 15, 157. 000 7, 825. 000
LF 0. 000 0.00
1. 70000 7,825. 000 13, 302. 50
0105 208-00041 Rock Check Dam 14. 000 0. 000
EACH 0. 000 0. 00
1, 033. 82000 0. 000 0.00
0110 208-00045 Concrete Washout Structure 1. 000 1.000
EACH 0. 000 0.00

1, 130. 59000 1. 000 1, 130. 59



CONTI D

ROADWAY

CAT NO0200

0115 208-00070

0120

208- 00103

0125

208- 00105

0130

208- 00106

0135

208- 00107

0140

208- 00207

0145

210- 00810

0150

210- 04030

0155

212-00006

0160

212-00032

0165 213-00012

c21211
21211-BID
STR0242- 075
| TEM
DESCRI PTI ON

Vehi cl e Tracki ng Pad

Renoval and Disposal of Sedi nent

Renoval and Di sposal of Sedinent

Sweepi ng ( Sedi ment

Renoval )

of Trash

Renoval

Er osi on Control

Managenent

*Reset Ground Sign

*Modi fy Guardrail

*Seedi ng (Native)

* Soi

Condi ti oni ng

*Spray-on Mul ch Bl anket

COLORADO DEPARTMENT OF TRANSPORTATI ON

(Labor)

( Equi prent )

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
5. 000
EACH
1, 280. 44000
64. 500
HOUR
55. 28000
40. 000
HOUR
100. 77000
40. 000
HOUR
132. 72000
20. 000
HOUR
65. 84000
166. 000
DAY
148. 71000
29. 000
EACH
437. 84000
516. 000
LF
7.11000
7.100
ACRE
867. 72000
7.100
ACRE
402. 59000
7.100
ACRE

4,674. 85000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

51.500
13. 000
64. 500

32. 000
5. 000
37. 000

16. 000
16. 000
32. 000

0. 000
0. 000
0. 000

32.500
16. 000
48. 500

1.500
5. 000
6. 500

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 10/ 06/ 2021

718

503

2,123

2,379

2,189

.00

52

.00

36

20

.00

.00

.00

.00

16:35: 21

AMOUNT

3, 565

3,728

4,247

7,212

2,845

.00

56

49

04

.00

44

96

.00

.00

.00

.00



CONTI D: c21211 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21211-BID ESTI MATE RUN 10/ 06/ 2021
PRQJECT: STR0242- 075 ESTI MATE NO 0003 16: 35: 21
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 213-00061 *Mul ch Tacki fier 1, 428. 000 0. 000
LB 0. 000 0. 00
2.98000 0. 000 0. 00
0175 216-00201  *Soil Retention Bl anket (Straw Coconut) (Bi odegradable 14, 566. 000 0. 000
Cl ass
SY 0. 000 0. 00
2.71000 0. 000 0. 00
0180 216-00301  *Turf Reinforcement Mat (C ass 1) 14, 566. 000 0. 000
Sy 0. 000 0. 00
6. 90000 0. 000 0. 00
0185 304-06000  Aggregate Base Course (Cl ass 6) 2, 435. 850 0. 000
TON 701. 560 30, 630. 11
43. 66000 701. 560 30, 630. 11
0190 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 100. 000 0. 000
TON 0. 000 0.00
216. 08000 0. 000 0. 00
0195 403-34721 *Hot M x Asphalt (Grading SX) (75) (PG 58-28) 5, 201. 410 0. 000
TON 0. 000 0. 00
119. 39000 0. 000 0. 00
0200 411-10255 *Enmul sified Asphalt (Sl ow Setting) 1, 180. 000 0. 000
GAL 0. 000 0. 00
2.28000 0. 000 0. 00
0205 420-00112 Ceotextile (Drainage) (Cass 1) 92. 000 74.000
Sy 18. 000 74.16
4.12000 92. 000 379.04
0210 506-00209 Riprap (9 Inch) 46. 000 36. 500
cY 9. 500 949. 91
99. 99000 46. 000 4,599. 54
0215 603-10180 18 Inch Corrugated Steel Pipe 48. 000 22.000
LF 24.000 3, 446. 40
143. 60000 46. 000 6, 605. 60
0220 603-10240 24 Inch Corrugated Steel Pipe 45. 000 25. 000
LF 20. 000 3,578.80

178. 94000 45. 000 8, 052. 30



CONTI D: c21211 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 21211-BID ESTI MATE RUN 10/ 06/ 2021
PRQJECT: STR0242- 075 ESTI MATE NO 0003 16: 35: 21
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 603-10300 30 Inch Corrugated Steel Pipe 15. 000 15. 000
LF 0. 000 0.00
266. 12000 15. 000 3,991. 80
0230 603-10360 36 Inch Corrugated Steel Pipe 14. 000 14.000
LF 0. 000 0. 00
319. 40000 14.000 4,471. 60
0235 603-30018 18 Inch Steel End Section 3. 000 2.000
EACH 0. 000 0.00
530. 69000 2.000 1, 061. 38
0240 603-30024 24 Inch Steel End Section 4. 000 2.000
EACH 2.000 1,569. 24
784. 62000 4.000 3, 138. 48
0245 603-30030 30 Inch Steel End Section 2.000 2.000
EACH 0. 000 0.00
1, 245. 23000 2.000 2,490. 46
0250 603-30036 36 Inch Steel End Section 2.000 2.000
EACH 0. 000 0. 00
1, 554. 50000 2.000 3, 109. 00
0255 606-00302 *Guardrail Type 3 (31 Inch Mdwest Guardrail System 2,496. 000 0. 000
LF 0. 000 0.00
51. 75000 0. 000 0. 00
0260 606- 02003 *End Anchorage (Nonfl ared) 10. 000 0. 000
EACH 0. 000 0. 00
3, 866. 62000 0. 000 0.00
0265 607-11525 Fence (Plastic) 50. 000 0. 000
LF 0. 000 0.00
2.42000 0. 000 0. 00
0270 609-60011 *Curb Type 6 (Section M 459. 000 0. 000
LF 0. 000 0. 00
10. 24000 0. 000 0.00
0275 612-00001 *Del i neator (Type I) 72.000 0. 000
EACH 0. 000 0.00

17. 63000 0. 000 0. 00



CONTI D: c21211 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21211-BID ESTI MATE RUN 10/ 06/ 2021
PRQJECT: STR0242- 075 ESTI MATE NO 0003 16: 35: 21
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 612-00002  *Delineator (Type II) 2. 000 0. 000
EACH 0. 000 0. 00
19. 34000 0. 000 0. 00
0285 612-00003 *Delineator (Type I11) 18. 000 0. 000
EACH 0. 000 0. 00
27.30000 0. 000 0.00
0290 614-00011  *Sign Panel (Class I) 25. 000 0. 000
SF 0. 000 0. 00
23.89000 0. 000 0. 00
0295 614-00012 *Sign Panel (Class I1) 76. 000 0. 000
SF 0. 000 0. 00
27.30000 0. 000 0.00
0300 614-01503 *Steel Sign Support (2-Inch Round)(Post and Socket) 3. 000 0. 000
EACH 0. 000 0. 00
284. 31000 0. 000 0. 00
0305 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 6. 000 0. 000
Sli pbase
EACH 0. 000 0. 00
477. 65000 0. 000 0. 00
0310 614-80385 *Runble Strip 4,351. 000 0. 000
LF 0. 000 0. 00
0.57000 0. 000 0. 00
0315 615-00030 *Enbanknment Protector Type 3 1. 000 0. 000
EACH 0. 000 0. 00
998. 80000 0. 000 0.00
0320 625-00000  *Construction Surveying 1. 000 0.610
LS 0.290 10, 610. 34
36, 587. 38000 0. 900 32,928. 64
0325 626- 00000 *Mobi | i zat i on 1. 000 0. 600
LS 0. 000 0. 00
182, 180. 60000 0. 600 109, 308. 36
0330 626-01113  *Public Information Managenent (Tier I11) 166. 000 85. 000
DAY 30. 000 1,504. 80

50. 16000 115. 000 5, 768. 40



CONTI D

CAT NO0200

0335

0340

0345

0350

0355

0360

0365

0370

0375

0380

0385

627-00001

627- 00009

629-01001

630- 00000

630- 00003

630- 00007

630- 00012

630- 80341

630- 80342

630- 80343

630- 80348

c21211
21211-BID
STR0242- 075

ROADWAY

COLORADO DEPARTMENT OF TRANSPORTATI ON

| TEM
DESCRI PTI ON

*Pavenent Marking Pai nt

*Modi fi ed Epoxy Pavenent

Survey Monunent (Type 1)

*Fl aggi ng

*Uni formed Traffic Control

*Traffic Control

*Traffic Control

*Construction

*Construction

*Construction

*Construction

I nspection

Managenent

Traffic Sign (Panel

Traffic Sign (Panel

Traffic Sign (Panel

I nformation Sign

Mar ki ng( 1 nl ai d)

Si ze A)

Si ze B)

Size O

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

252. 000

GAL
11. 38000
155. 000

GAL
199. 02000
31. 000

EACH
115. 57000
1, 600. 000

HOUR
32. 42000
600. 000

HOUR
170. 59000
114. 000

DAY
250. 20000
110. 000

DAY
1, 080. 38000
33.000

EACH
34. 12000
4. 000

EACH
73. 93000
6. 000

EACH
85. 30000
2.000

EACH

284. 31000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

554.500
306. 500
861. 000

0. 000
0. 000
0. 000

36. 000
15. 000
51. 000

32. 000
16. 000
48. 000

16. 500
0. 000
16. 500

1. 000
0. 000
1. 000

2.500
0. 000
2.500

1. 000
0. 000
1. 000
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ESTI MATE RUN 10/ 06/ 2021

9, 936

3,753

17, 286

.00

.00

.00

73

.00

00

08

.00

.00

.00

.00

16:35: 21

AMOUNT

27,913

12,760

51, 858

562.

73

213

284.

.00

.00

.00

62

.00

20

24

98

93

25

31



CONTI D:

ROADWAY

CAT NO0200

0390 630-80355

0395

630- 80360

0400

630- 80364

0405

630-80370

0410

630- 80380

0415

630- 85010

0420

630- 85020

0425

700- 70010

0430

700- 70012

0435

700- 70016

0440 700-70018

c21211
21211-BID
STR0242- 075
| TEM
DESCRI PTI ON

*Portabl e Message Sign Panel

*Drum Channel i zi ng Device

*Drum Channel i zi ng Device (Wth Light) (Steady Burn)

Barrier

(Tenpor ary)

*Traffic Cone

*| mpact Attenuator (Tenporary)

*Mbbi | e Attenuator

F/ A M nor

Contract Revisions

I ncentive

F/ A Asphal t Pavenent

F/ A Fuel

Cost Adj ust ment

F/ A Roadway Snpot hness | ncentive

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2.000
EACH
8, 529. 30000
500. 000
EACH
62. 55000
4. 000
EACH
73. 93000
2, 800. 000
LF
39. 97000
100. 000
EACH
13. 65000
2.000
EACH
3, 184. 28000
1. 000
EACH
44, 352. 36000
0. 000
FA
1. 00000
5, 500. 000
FA
1. 00000
0. 010
FA
1. 00000
5, 000. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

48. 000
43.500
91. 500

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

20. 000
13. 000
33. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 9
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2,720.

177.

.00

93

.00

00

.00

.00

.00

.00

.00

.00

16:35: 21

AMOUNT

8, 529.

5, 723.

450.

30

33

.00

.00

45

.00

.00

.00

.00

.00

.00



CONTI D: c21211 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 21211-BID ESTI MATE RUN 10/ 06/ 2021
PRQJECT: STR0242- 075 ESTI MATE NO 0003 16: 35: 21
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 700-70019 F/ A Asphalt Cement Cost Adj ustnent 0.010 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0450 700-70111 Project First Program 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0455 700- 70380 F/ A Erosion Control 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0475 700-70023 F/ A On- The-Job Trai nee 385. 000 385. 000
FA 0. 000 0. 00
1. 00000 385. 000 385. 00
0480 630-80001 Fl ash Beacon (Port) 4.000 2.000
EACH 0. 000 0. 00
1, 323. 14000 2.000 2,646. 28
0485 202-00015 Rem Headwal | 4.000 4. 000
EACH 0. 000 0. 00
1, 146. 91000 4.000 4,587.64

CAT 0200 CURRENT AMI $ 2,939,652.74 % 207,111.68$ 1, 125, 202. 90
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0460 620- 00002 Field Office (Cass 2) 1. 000 1. 000
EACH 0. 000 0.00
24,278. 66000 1. 000 24,278. 66
0465 620-00012 Field Laboratory (C ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
20, 816. 81000 1. 000 20, 816. 81
0470 620-00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0.00
1, 588. 01000 2.000 3,176. 02
CAT 0400 CURRENT AMT $ 48,271.49% 0.00% 48, 271. 49

PRQJECT TOTAL CURRENT AMI $ 2,987,924.23$% 207,111.68% 1,173, 474. 39



